COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 22/ 2019

ESTI MATE SUMVARY 16: 27: 30
CONTI D C21852 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 21852- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.5 DAYS TINE ALLOW 78 WORK DAYS
SH 52 NEW RAYMER SOUTH PERCENT TIME:  63.46 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. STAO052A- 045
SH 52B NEW RAYMER SOUTH
NAMVE OF ROAD:
PRQIECT COUNTI ES: MORGAN VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 07/ 22/ 2019 DATE TI ME STARTED 04/30/2019
6215 CLEAR CREEK PARKWAY DATE LET 12/ 13/ 2018 DATE WORK BEGAN  04/30/2019
DATE AWARDED 01/04/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/15/2019 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 04/30/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,029, 677.15 PARTI Cl PATI NG $ 6,348, 122. 41 $ 2, 305, 636. 86
AWARD PRQIJECT AMT: $ 5,875,267.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 30% TOTAL EARNI NGS 6, 348, 122. 41 2, 305, 636. 86
FUNDS AVAI LABLE: $ 681, 554. 74 STOCKPI LED MATERI ALS 4,488. 87 - 333, 288. 61
GROSS EARNI NGS 6,352, 611. 28 1,972, 348. 25
TOTAL CLAI MS: $ 0.00 RETAI NAGE -88,129.01 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 264, 482. 27 1,972, 348. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6, 264, 482. 27 1,972, 348. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,972, 348. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00821

203- 01100

203- 01500

208- 00002

208- 00070

208- 00103

208- 00105

208- 00207

210- 00815

304- 07009

310- 00608

C21852

21852-BI D
STA052A- 045

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI T PRI CE
*Renoval of Sign Panel 45. 000
EACH
80. 00000
Proof Rolling 40. 000
HOUR
85. 00000
Bl adi ng 207.500
HOUR
143. 00000
Erosi on Log Type 1 (12 Inch) 750. 000
LF
5. 00000
Vehi cl e Tracki ng Pad 0. 000
EACH
1, 500. 00000
Renoval and Disposal of Sedinment (Labor) 0. 000
HOUR
45. 00000
Renoval and Di sposal of Sedinment (Equipnent) 0. 000
HOUR
85. 00000
Erosi on Control Managenent 0. 000
DAY
520. 00000
*Reset Sign Panel 0. 000
EACH
165. 00000
Aggregat e Base Course (Class 7) (Special) 5, 000. 000
TON
22.50000
*Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 91, 500. 000
(0-8")
SY

1. 82000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

134. 000
73.500
. 500

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2,031.
2,031.

880
880

91, 112. 000
0. 000

91, 112. 000
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10,510

45, 717

.00

.00

50

.00

.00

.00

.00

.00

.00

30

.00

16: 27: 30

AMOUNT

29,672

3,750

45,717

165, 823

.00

.00

50

00

.00

.00

.00

.00

.00

30

84



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21852-BI D ESTI MATE RUN 07/ 22/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO 0005 16: 27: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 310-00610 *Full Depth Reclanation of Hot Mx Asphalt Pavement 55, 334. 000 54, 899. 000
8-12"
( ) SY 0. 000 0.00
2.55000 54, 899. 000 139, 992. 45

0062 310-00614 Ful | Depth Reclam of HVA Pvnt (12-16 in) 48, 995. 000 48, 995. 000
SY 0. 000 0. 00
3. 20000 48, 995. 000 156, 784. 00

0065 403-00720 Hot M x Asphalt (Patching) (Asphalt) 9. 630 0. 000
TON 9. 630 1, 300. 05
135. 00000 9. 630 1, 300. 05

0070 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 59, 103. 000 33, 624. 330
TON 24,482.350 1,910, 847.42
78. 05000 58, 106. 680 4,535, 226. 37

0070 MATERI AL ALLOWANCE 1/ 2" Rock 0. 000
TON 0. 000 0. 00
4.71744 0. 000 0.00

0070 MATERI AL ALLOMANCE 1/2" Rock 17, 431. 961
TON -17,431. 961 -82,234.23
4.71744 0. 000 0. 00

0070 MATERI AL ALLOWANCE Crushed Fi nes 2,269. 795
TON -2,269.795 -4,992. 64
2.19960 0. 000 0.00

0070 MATERI AL ALLOMANCE Crushed Fi nes 19, 286. 216
TON -19, 286. 216 -42,421. 96
2.19960 0. 000 0. 00

0070 MATERI AL ALLOWANCE Washed Sand 808. 159
TON -808. 159 -1,403. 95
1.73722 0. 000 0.00

0070 MATERI AL ALLOMANCE Washed Sand 21, 660. 475
TON -21,660. 475 -37,629.01
1.73722 0. 000 0. 00

0070 MATERI AL ALLOWANCE 3AHA 0. 000
TON 0. 000 0. 00
9. 61038 0. 000 0.00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21852-BI D ESTI MATE RUN
PRQIECT: STA052A- 045 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0070 MATERI AL ALLOMANCE 3AHA 5, 654. 052
TON -5, 654. 052 -54,337.59
9. 61038 0. 000 0. 00
0070 MATERI AL ALLOMNCE RAP 0. 000
TON 0. 000 0. 00
4.50403 0. 000 0. 00
0070 MATERI AL ALLOMANCE RAP 25, 478. 982
TON -24,482. 348 -110, 269. 23
4.50403 996. 634 4, 488. 87
0075 411-10255 Enul sified Asphalt (Sl ow Setting) 9, 652. 000 9, 335. 000
GAL 0. 000 0. 00
2. 45000 9, 335. 000 22,870.75
0080 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 372.000 0. 000
EACH 0. 000 0.00
127. 00000 0. 000 0. 00
0085 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 12. 000 0. 000
EACH 0. 000 0. 00
132. 00000 0. 000 0. 00
0090 612-00103  *Delineator (Drivable Concrete Installation) (Type 46. 000 0. 000
(N
) EACH 0. 000 0.00
137. 00000 0. 000 0. 00
0095 614-00011 *Sign Panel (Class I) 172. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0100 614-00012 *Sign Panel (Cass I1) 72.000 0. 000
SF 0. 000 0.00
26. 00000 0. 000 0. 00
0105 614-80391 *Runble Strip (Ginding) (Asphalt) 71, 347. 000 0. 000
LF 0. 000 0. 00
0. 19000 0. 000 0. 00
0110 625-00000 *Construction Surveying 1. 000 0. 800
LS 0. 000 0.00

49, 000. 00000 0. 800 39, 200. 00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21852-BI D ESTI MATE RUN 07/ 22/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO 0005 16: 27: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0111 625-00001 Const Surveying (Hour) CO 02 30. 000 10. 500
HOUR 0. 000 0. 00
160. 00000 10. 500 1, 680. 00
0115 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
294, 723. 92000 1. 000 294,723.92
0120 626-01104  *Public Information Services (Tier V) 1. 000 0. 750
LS 0. 250 625. 00
2,500. 00000 1. 000 2,500. 00
0125 627-00008 *Modi fi ed Epoxy Pavenent Marking 786. 000 0. 000
GAL 0. 000 0. 00
74. 00000 0. 000 0.00
0130 627-00013 *Paverrent Marking Paint (H gh Build) 2, 463. 000 1, 333. 000
GAL 1, 130. 000 51, 980. 00
46. 00000 2,463. 000 113, 298. 00
0135 627-00070  Preformed Thernopl astic Pavenent Marking 544. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0.00
0140 629-01003 *Survey Monument (Type 3) 4.000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0. 00
0145 630-00000  *Fl aggi ng 3, 779. 000 2, 701. 000
HOUR 1,078. 000 31, 801. 00
29. 50000 3, 779. 000 111, 480. 50
0150 630-00001  *Pilot Car Operation 800. 000 506. 000
HOUR 233. 000 11, 766. 50
50. 50000 739. 000 37,319.50
0155 630- 00007 *Traffic Control Inspection 40. 000 34. 000
DAY 6. 000 1,212.00
202. 00000 40. 000 8, 080. 00
0160 630-00012 *Traffic Control Managenent 74.000 35. 000
DAY 14. 000 12, 600. 00

900. 00000 49. 000 44,100. 00



CONTI D

ROADWAY

CAT NO0200

0165 630-80002

0170

630- 80341

0175

630- 80342

0180

630- 80350

0185

630- 80355

0190

630- 80360

0195

630- 80380

0200

630- 80520

0205

700- 70002

0210

700- 70010

0215 700-70011

C21852
21852-BID
STAO052A- 045

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Sol ar)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

*Mobi | e Pavenent Marki ng Zone

F/ A ANTI CI PATED CMO

F/ A M nor Contract Revisions

F/ A Partnering

Si ze A)

Si ze B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3. 000

EACH
475. 00000
56. 000

EACH
90. 50000
106. 000

EACH
101. 00000
50. 000

EACH
30. 00000
3. 000

EACH
3, 540. 00000
328. 000

EACH
35. 00000
110. 000

EACH
10. 00000
5. 000

DAY
1, 050. 00000
0. 000

FA
1. 00000
450. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
1. 200
2.700

25.500
20. 400
45. 900

40. 500
32. 400
72.900

10. 000
8. 000
18. 000

1.500
1. 200
2.700

164. 000
131. 200
295. 200

55. 000
44.000
99. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 22/ 2019

570.

1, 846

3,272

240.

4,248

4,592

440.

20

40

00

00

.00

.00

.00

.00

16:27: 30

AMOUNT

1, 282

4,153

7,362

540.

9, 558

10, 332

990.

50

95

90

00

00

00

00

.00

.00

.00

.00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21852-BI D ESTI MATE RUN 07/ 22/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO 0005 16: 27: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 700-70012 F/ A Asphalt Pavenent Incentive 240, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70018 F/ A Roadway Snoothness Incentive 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70019 F/ A Asphalt Cenent Cost Adjustnment 520, 000. 000 304, 060. 380
F A 212, 068. 490 212, 068. 49
1. 00000 516, 128. 870 516, 128. 87
0240 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0245 700-70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 6,988,622.15$ 1,972,348.258%$ 6, 311, 556. 27
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0255 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 913. 00000 1. 000 17,913. 00
0260 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 142. 00000 1. 000 12,142.00
0265 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
CAT 0400 CURRENT AMT $ 41, 055.00 $ 0.00% 41, 055. 00

PROJECT TOTAL CURRENT AMI $ 7,029,677.15% 1,972,348.25% 6, 352, 611. 27



